COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 19/ 2016

ESTI MATE SUMVARY 17:22: 43
CONTI D C19908R ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19908R- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 20.0  DAYS TIME ALLOW 5/25/2016 FI XED COVPLETI ON DATI
SH 172/ 151 SI GNALI ZATI ON PERCENT TI ME: 30. 30 ORI G TIME ALLOW 5/25/2016 FI XED COMPLETI ON DATI
PROJECT NO FSA 172A-019
SH 172/ 151 SI GNALI ZATI ON
NAME OF ROAD:
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
TECHNOLOGY CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 04/ 09/ 2016 DATE TI ME STARTED 03/21/2016
5636 KENDALL COURT, UNIT A DATE LET 11/ 19/ 2015 DATE WORK BEGAN 03/ 21/ 2016
DATE AWARDED 12/ 03/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 15/ 2015 DATE ACCEPTED
ARVADA CO 80002-27:(303) 431- 2961 DATE NOTI CE TO PROCEED 03/ 21/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,046, 166.00 PARTI Cl PATI NG $ 136, 603. 79 $ 136, 603. 79
AWARD PRQJECT AMT: $ 742, 036. 00 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COWPLETE: 13. 06% TOTAL EARNI NGS 136, 603. 79 136, 603. 79
FUNDS AVAI LABLE: $ 909, 562. 21 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 136, 603. 79 136, 603. 79
TOTAL CLAI NV5: $ 0. 00 RETAI NAGE -3,224.51 -3,224.51
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 133, 379. 28 133, 379. 28
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 133, 379. 28 133, 379. 28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 133, 379. 28

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19908R COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19908R-BI D
PRQIECT FSA 172A-019 ESTI MATE NO 0001
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00012 Renoval of Tree Stunp 4. 000
EACH
500. 00000
0010 202- 00200 *Rermoval of Sidewal k 309. 000
Sy
29. 00000
0015 202-00203 *Rermoval of Curb and Gutter 434. 000
LF
18. 00000
0020 202- 00210 *Renoval of Concrete Pavenent 171. 000
Sy
42. 00000
0025 202-00220 *Rermoval of Asphalt Mat 351. 000
Sy
28. 00000
0030 202-00250 Renoval of Pavenent MarKking 899. 000
SF
6. 00000
0035 202-00810 Renoval of Ground Sign 6. 000
EACH
125. 00000
0040 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 76. 000
(e
125. 00000
0045 203- 01597 Pot hol i ng 20. 000
HOUR
250. 00000
0050 203- 02330 Labor er 20. 000
HOUR
45. 00000
0055 208- 00045 Concrete Washout Structure 1. 000
EACH

845. 00000

PREV QTY/
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QY TO DATE
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AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
3, 036. 30
3, 036. 30
2, 628. 00
2, 628. 00
0. 00
0. 00
666. 40
666. 40
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
845. 00
845. 00



CONTI D C19908R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19908R- BI D ESTI MATE RUN 04/ 19/ 2016
PRQJECT: FSA 172A-019 ESTI MATE NO 0001 17:22: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00051 StormDrain Inlet Protection (Type 1) 50. 000 0. 000
LF 45. 000 315. 00
7.00000 45. 000 315. 00
0065 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0070 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
139. 00000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0080 208- 00206 Erosi on Control Supervisor 70. 000 0. 000
DAY 11. 000 1, 364. 00
124. 00000 11. 000 1, 364. 00
0085 210-00001 Reset Structure 1. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0090 210- 00065 Reset Monunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0095 210-00810 Reset Gound Sign 1. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0100 210-00827 Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
989. 00000 0. 000 0. 00
0105 210- 04060 Adj ust Water Meter 2.000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0110 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 330 1, 457. 28
4,416. 00000 0. 330 1, 457. 28



CONTI D C19908R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19908R- Bl D ESTI MATE RUN 04/ 19/ 2016
PRQJECT: FSA 172A-019 ESTI MATE NO 0001 17:22: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 000
LS 1. 000 3,100. 00
3, 100. 00000 1. 000 3,100. 00
0120 250- 00050 *Moni tori ng Techni ci an 40. 000 0. 000
HOUR 0. 000 0. 00
121. 00000 0. 000 0. 00
0125 250-00110 *Heal th and Safety O ficer 64. 500 0. 000
HOUR 64.500 14, 190. 00
220. 00000 64.500 14, 190. 00
0130 250-00120 *Mat erial Sanpling and Delivery 6. 000 0. 000
EACH 0. 000 0. 00
84. 00000 0. 000 0. 00
0135 250- 00200 Material Handling (Stockpile) 9. 000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00
0140 250-00210 *Sol i d Wast e Di sposal 9. 000 0. 000
CY 0. 000 0. 00
115. 00000 0. 000 0. 00
0145 250- 00220 *Hazar dous Waste Di sposal 9. 000 0. 000
CY 0. 000 0. 00
115. 00000 0. 000 0. 00
0150 304- 06000 Aggregate Base Course (Cl ass 6) 150. 000 0. 000
TON 25. 000 1, 575. 00
63. 00000 25. 000 1, 575. 00
0155 403-00720 Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
260. 00000 0. 000 0. 00
0160 412-00800 *Concrete Pavement (8 Inch) 518. 000 0. 000
SY 0. 000 0. 00
102. 00000 0. 000 0. 00
0165 412-01000 Concrete Pavenent (10 Inch) 12. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00



CONTI D C19908R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 19908R- Bl D ESTI MATE RUN 04/ 19/ 2016
PRQJECT: FSA 172A-019 ESTI MATE NO 0001 17:22: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 503-00024 *Drilled Caisson (24 Inch) 12. 000 0. 000
LF 12. 000 5, 940. 00
495. 00000 12. 000 5, 940. 00
0175 503-00036 *Drilled Caisson (36 Inch) 32. 000 0. 000
LF 32. 000 18, 240. 00
570. 00000 32. 000 18, 240. 00
0180 608-00000 Concrete Sidewal k 360. 000 0. 000
SY 32. 600 2,282.00
70. 00000 32. 600 2,282.00
0185 608-00010 Concrete Curb Ranp 68. 000 0. 000
SY 52. 600 9, 468. 00
180. 00000 52. 600 9, 468. 00
0190 609-20010 Curb Type 2 (Section B) 151. 000 0. 000
LF 146. 000 5, 694. 00
39. 00000 146. 000 5, 694. 00
0195 609-21020 Curb and Qutter Type 2 (Section I1-B) 98. 000 0. 000
LF 98. 000 2,842.00
29. 00000 98. 000 2,842.00
0200 610- 00026 Medi an Cover Material (6 Inch Patterned Concrete) 63. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0205 613-00100 *1 Inch Electrical Conduit 170. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0210 613-00200 *2 Inch Electrical Conduit 450. 000 0. 000
LF 145. 500 3, 346. 50
23. 00000 145. 500 3, 346. 50
0215 613-07023 *Pul | Box (24"x36"x24") 3. 000 0. 000
EACH 0. 000 0. 00
2,640. 00000 0. 000 0. 00
0220 613-07060 *Pull Box (18"x30"x18") Deep 2.000 0. 000
EACH 0. 000 0. 00
0. 00

1, 840. 00000 0. 000



CONTI D C19908R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19908R-BI D ESTI MATE RUN 04/ 19/ 2016
PRQJECT: FSA 172A-019 ESTI MATE NO. 0001 17:22: 43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
34, 260. 00000 0. 000 0. 00
0230 613-20200 *Luminaire (Install Only) (LED) (8500 Lunens) 3. 000 0. 000
EACH 0. 000 0. 00
152. 00000 0. 000 0. 00
0235 613-30400 *Li ght Standard Al umi num (40 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 945. 00000 0. 000 0. 00
0240 613-40010 *Li ght Standard Foundati on 1. 000 0. 000
EACH 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0245 614-00011 Sign Panel (Cass I) 123. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0250 614-00012 Sign Panel (Qass I1) 9. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0255 614- 01502 Steel Sign Support (2-1nch Round)(Post & Socket) 23.000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0260 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
536. 00000 0. 000 0. 00
0265 614-70336 *Traffic Signal Face (12-12-12) 6. 000 0. 000
EACH 0. 000 0. 00
816. 00000 0. 000 0. 00
0270 614-70448 *Traffic Signal Face (12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0275 614-72860 *Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
1, 720. 00000 0. 000 0. 00



CONTI D C19908R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19908R- Bl D ESTI MATE RUN 04/ 19/ 2016
PRQJECT: FSA 172A-019 ESTI MATE NO 0001 17:22: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 614-72863 *Pedestrian Push Button Post Assenbly (Accessible) 5. 000 0. 000
EACH 0. 000 0. 00
816. 00000 0. 000 0. 00
0285 614- 72866 *Fire Preenption Unit and Tiner 2.000 0. 000
EACH 0. 000 0. 00
4,945. 00000 0. 000 0. 00
0290 614-72885 *Traffic Signal Vehicle Detector (Special) 3. 000 0. 000
EACH 0. 000 0. 00
10, 120. 00000 0. 000 0. 00
0295 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 1. 000 0. 000
Only) (1-30 Foot Mast Arm
EACH 0. 000 0. 00
3, 910. 00000 0. 000 0. 00
0300 614-81012 *Traffic Signal -Light Pole Steel (2 Mast Arn) (Install 1. 000 0. 000
onl
2 EACH 0. 000 0. 00
5, 428. 00000 0. 000 0. 00
0305 614- 84450 *Traffic Signal Pedestal Pole Steel only) 1. 000 0. 000
EACH 0. 000 0. 00
1, 288. 00000 0. 000 0. 00
0310 614-86105 *Tel emetry (Field) 1. 000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0315 614-86246 *Controller (Type 170E- HC11) 1. 000 0. 000
EACH 0. 000 0. 00
35, 371. 00000 0. 000 0. 00
0320 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 330 4, 405. 50
13, 350. 00000 0. 330 4, 405. 50
0325 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0.182 29,120. 00
160, 000. 00000 0.182 29, 120. 00
0330 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 330 2,805. 00
8, 500. 00000 0. 330 2,805. 00



CONTI D C19908R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19908R- Bl D ESTI MATE RUN 04/ 19/ 2016
PRQJECT: FSA 172A-019 ESTI MATE NO 0001 17:22: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 676. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0340 627-40012 Met hyl Met hacryl ate Pavenent Marking (Wrd 164. 000 0. 000
Symbol ) (1 nl ai d)
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0345 627-40013 Met hyl Met hacryl ate Pavenent Marking (X Walk Stop 650. 000 0. 000
line)(Inla
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0350 630- 00000 *Fl aggi ng 2, 000. 000 0. 000
HOUR 185. 750 2,229.00
12. 00000 185. 750 2,229.00
0355 630- 00007 *Traffic Control Inspection 20. 000 0. 000
DAY 12. 000 1, 080. 00
90. 00000 12. 000 1, 080. 00
0360 630-00012 *Traffic Control Managenent 70. 000 0. 000
DAY 10. 000 3, 300. 00
330. 00000 10. 000 3, 300. 00
0365 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
87. 00000 0. 000 0. 00
0370 630-80341 *Construction Traffic Sign (Panel Size A) 53. 000 0. 000
EACH 12. 000 396. 00
33. 00000 12. 000 396. 00
0375 630- 80342 *Construction Traffic Sign (Panel Size B) 15. 000 0. 000
EACH 6. 500 240. 50
37. 00000 6. 500 240. 50
0380 630-80360 *Dr um Channel i zi ng Devi ce 50. 000 0. 000
EACH 18. 500 647.50
35. 00000 18. 500 647.50
0385 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 4.000 0. 000
EACH 0. 000 0. 00
46. 00000 0. 000 0. 00



CONTI D C19908R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19908R- BI D ESTI MATE RUN 04/ 19/ 2016
PRQIECT: FSA 172A-019 ESTI MATE NO 0001 17:22: 43
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0390 630-80380 *Traffic Cone 40. 000 0. 000
EACH 20. 000 120. 00
6. 00000 20. 000 120. 00
0395 630- 80393 *Stackabl e Vertical Panels 40. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0400 630-85041 *NMobi | e Attenuator 20. 000 0. 000
DAY 0. 000 0. 00
286. 00000 0. 000 0. 00
0405 700- 70002 F/ A ANTI Cl PATED CMO 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70013 F/ A Concrete Pavenent |ncentive 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA -14. 190 -14.19
1. 00000 -14.190 -14.19
0425 700-70034 F/ A I ndi an Lands Tax ( TERO 32, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70190 F/ A Electric Service 9, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70589 F/ A Environmental Health & Safety Managenent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,030, 881.00 % 121,318.79% 121, 318.79



CONTI D: C19908R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19908R-BI D ESTI MATE RUN 04/ 19/ 2016
PRQJECT: FSA 172A-019 ESTI MATE NO. 0001 17:22: 43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0440 620- 00002 Field Office (dass 2) 1. 000 0. 000
EACH 1. 000 6, 840. 00
6, 840. 00000 1. 000 6, 840. 00
0445 620- 00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 7,320. 00
7, 320. 00000 1. 000 7, 320. 00
0450 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 125.00
1, 125. 00000 1. 000 1,125. 00
CAT 0400 CURRENT AMI  $ 15,285.00 $ 15,285.00 % 15, 285. 00
PRQJIECT TOTAL CURRENT AMI $ 1,046, 166.00 $ 136, 603.79 $ 136, 603. 79



